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Magnetospheric	  Mul2scale	  (MMS)	  Mission	  Weekly	  Report	  –	  June	  25,	  2015	  
Mission	  Phase:	  Phase	  D-‐Commissioning	  
	  	  
MMS	  has	  exited	  the	  long	  eclipse	  period	  at	  apogee	  which	  extended	  thru	  June	  21.	  	  
SpacecraJ	  power	  and	  thermal	  performance	  is	  well	  within	  predicMons	  with	  no	  surprises	  
during	  the	  long	  shadows.	  Instrument	  commissioning	  acMviMes	  were	  largely	  stood-‐
down	  as	  planned	  during	  the	  eclipse	  period.	  
	  	  
MMS	  Instruments	  have	  been	  ac9vated	  and	  commissioning	  ac9vi9es	  are	  resuming.	  
	  	  
MMS	  Science	  during	  recent	  major	  solar	  event:	  During	  both	  the	  Van	  Allen	  Probes	  
(VAP)-‐MMS	  cross–calibra9on	  interval	  on	  June	  12	  and	  the	  June	  22-‐23	  MMS	  
commissioning	  acMvity	  with	  the	  Fast	  Plasma	  InvesMgaMon	  (FPI),	  all	  MMS	  
electromagneMc	  fields	  and	  energeMc	  parMcle	  detector	  instruments	  were	  collecMng	  
excellent	  data.	  We	  saw	  EMIC	  (	  electromagneMc	  ion	  cyclotron	  waves)	  at	  the	  same	  Mme	  
that	  VAP	  was	  measuring	  parMcle	  fluxes	  on	  June	  12	  during	  a	  moderate	  solar	  sub-‐storm.	  
On	  June	  22-‐23	  MMS	  happened	  to	  be	  taking	  full	  burst	  data	  with	  FPI	  during	  the	  most	  
energe9c	  solar	  sub-‐storm	  interval	  of	  this	  solar	  cycle.	  The	  science	  studies	  from	  just	  
these	  two	  days	  seems	  very	  promising.	  



Use	  of	  SITL	  (ScienMst	  In	  The	  Loop)	  to	  check	  or	  override	  
Automated	  Burst	  SelecMon	  



2015	  Heliophysics	  Guest	  Inves2gator	  Program	  (ROSES	  B.4)	  
	  
Open	  Call	  (except	  no	  MMS)	  
202	  Step-‐1	  Proposals	  
4	  Sub-‐Topic	  Areas	  
•  Heliosphere	  
•  Ionosphere-‐Thermosphere-‐Mesosphere	  
•  Magnetosphere	  
•  Solar	  
62	  external	  reviewers,	  conflicts	  avoided	  
Results	  are	  going	  to	  PIs	  6/30	  –	  7/2	  
Due	  date	  for	  Step-‐2	  delayed	  from	  July	  10	  to	  July	  31	  to	  allow	  ~30	  
days	  between	  Step-‐1	  noMficaMon	  and	  Step-‐2	  submission	  
Delayed	  Step-‐2	  due	  date	  has	  no	  impact	  on	  Step-‐2	  decision	  Mmeline	  
	  



GI	  ROSES	  language	  modified	  for	  2015	  –	  adopted	  from	  Astrophysics	  
	  
From	  ROSES	  2015	  B.4	  
	  
In	  support	  of	  any	  H-‐GI	  proposal,	  inves9ga9ons	  may	  employ	  theory,	  models,	  
and	  data	  from	  other	  sources,	  as	  needed	  to	  interpret	  and	  analyze	  NASA’s	  HSO	  
data,	  but	  only	  as	  a	  secondary	  emphasis.	  	  	  However,	  in	  any	  such	  instance,	  the	  
proposal	  must	  clearly	  demonstrate	  that	  the	  theory,	  models,	  and/or	  data	  in	  
ques9on	  are	  necessary	  for	  interpreta9on	  of	  the	  HSO	  data,	  and	  are	  not	  
themselves	  the	  primary	  object	  of	  the	  invesMgaMon.	  Development	  of	  new	  
models	  and	  theories	  is	  not	  solicited.	  
	  



Poten2al	  Scenario	  for	  MMS/Guest	  Inves2gator	  
	  
ROSES	  2016:	  	  Fully	  Open	  GI	  –	  Allow	  proposal	  pressure	  to	  
determine	  relaMve	  funding	  for	  MMS	  related	  research	  
	  
ROSES	  2017:	  	  Special	  GI	  call	  for	  MMS	  (or	  MMS/HSO/Themis/GB	  
coordinaMon)	  if	  warranted,	  based	  on	  evaluaMon	  of	  response	  to	  
ROSES	  2016	  
	  


